
      Page 1 

APRIL 2017 ISSUE 9 

DUNEDIN HERITAGE LIGHT RAIL TRUST 

AND 

HIGH STREET CABLE CAR SOCIETY INC. 

……………. 
Items in this Newsletter: 

• The stage 1 consent update and Museum Building progress   

• How you can assist this voluntary society group with the day to day 

progress 

  

 This is our first newsletter for 2017 and unfortunately we are unable to provide 

 you with good news. It was hoped that by now we would be constructing the 

 building to house  Mornington Trailer 111 and Roslyn Cable cars 95 and 97. 

    Building Consent for Stage One 

  The process through Building and Planning consents have been long and 

 testing.Prior to Christmas we made application for building consent but 

 were unable to provide all the information required in order for the consent to 

 be approved.However after four months, February this year we were finally 

 successful in obtaining the building consent, however we required planning 

 consent before any work could  progress. 

 

    Planning Consent for Stage one 

 Only days after receiving our building consent, a trust member spoke to  

 planning consent  staff who informed him that we would require a professional 

 company to prepair the necessary documentation. This was duly undertaken 

 and following several draft documents the company lodged an application in 

 late February. Passage through this process has been just as difficult. 

 To date we are at a position where an alternative site on Mornington park has 

 been proposed following a negative response to our original site.  The Trust 

 are currently working through negotiations with the Planning department for a 

 joint agreement of this site, as the new home for the three cable cars.   
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     On a Brighter Note 

 

 Three members of the Trust presented an update on the cable car progress to 

 the Dunedin City Councillors at a forum on 28th March. A brief history on the 

  project from 2007 to 2017 was delivered to the councillors prior to the forum 

 in order to bring the new councillors upto date with progress. 

 We were first to talk, and presented a five minute report on the proposal, its  

 place in world history,  the progress of stage one and the problems we were 

 faceing with their consent departments.  

 We concluded by stating that the construction of  Stage one and two will 

 ultimately determine the fate of the project. 

 In question time, three of the new councillors asked questions on the time 

 span, cost and its tourism potential. The members felt that they had a 

 supportive audience now well informed on the re-establishment of the 

 Mornington Cable Car route. 

   Reminder pictures of Mornington Trailer 111, Roslyn cable car 97 and Roslyn 

 cable car 95 as we have come to know them through this newsletter that will 

 be leased to the Trust by the Transport Historical Society  once the building has 

 been errected 

 

 



 

      Page 3 

MORNINGTON PARK BUILDING PROGRESS 

 The Trust has placed a deposit on the building for Stage one and have the 

 funds set aside to pay in full once all the consents have been received. 

 The Transport Historic Society have graciously donated 24 metres of track for 

 stage one which has been viewed by a trust member, cut to size and delivered 

 to Dunedin. This was track uplifted after the Christchurch earthquake and is in 

 need of a good cleanup to remove a lot of asphalt. This will happen this 

 Saturday and if you are prepared to help please ring 4881335 and offer your 

 services.   

 Apart from purchasing the building the Trust has received sponsorship of two 

 roller doors, two windows and one exit door, the site excavated, fill for the 

 concrete slab along with reinforcement and the concrete. The site will also 

 have a container for the building before its construction along with a security   

 fence surrounding the construction site and some builders all at no cost to us.  

 

 



 

 

 We do need more help and support when the time arrives for the construction 

Contributions can be made by sending an endorsed cheque to :: 

 Dunedin Heritage Light Rail Trust,  

c/o 39 Chain Hills Road R.D.1 Dunedin 9076,  

OR:  

                 By Internet Banking to Dunedin Heritage Light Rail Trust  

                                               A/c 38-9016-787291-00 

Please leave a reference name to enable us to send you a receipt for your 

kind donation! 

i 

    LOOKING AHEAD :: 

• Willing volunteers required to assist in the construction of the 

temporary Museum 

• The return of trailer 111 and cable cars 95 & 97 

• Stage 2 launch in 2017   



                                                           

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    


